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The Los Angeles Police Department Serology/DNA Unit (SDU) is responsible for the analysis of 

biological evidence on all types of evidence and cases.  This report represents the efforts of the 

SDU as it relates to the analysis of sexual assault evidence kits (SAEKs). 

 

The October 2012 progress report indicates 255 SAEKs are either undergoing analysis or 

pending a request for analysis to Robbery-Homicide Division (RHD).  Of these, 240 kits are 

undergoing analysis using internal resources (196) or through outsourcing (44) to a contract 

laboratory.  The remaining 15 cases are pending the submission of a request for analysis, and 

only 2 of these cases involve a kit that has been booked into evidence for more than 30 days. 

 

The influx of 228 SAEK re-tests in April, May and June 2012 exceeded SDU’s regular workload 

capacity, inflating the number of SAEKs in the late (over 90 days) category.  As of this report, 

226 of the SAEK re-tests are complete.   

 

During the same time period, the SDU was finalizing the High Throughput Male DNA Screening 

Program (discussed in the DNA Monthly Report- August 2012).  The program, set to begin 

December 3, 2012, will enable the analysis of all SAEKs in-house.  The SDU projects that the 

program will ensure completion of all SAEKs within 90 days.  However, these turn-around times 

will not be fully reflected in this report until February 2013, as it will take approximately 90 days 

to complete the cases started (using traditional method) in September, October and November. 



Los Angeles Police Department 
Sexual Assault Evidence Kit (SAEK) 

Progress Report:  October 31, 2012 

 

Category 2011 

YTD 

2011 

October 

2012 

YTD 

2012 

October 

 

SAEK RECEIVED 

          Total SAEK, Analysis In-Process or Pending a  

               Request for Serology/DNA Analysis (RSDA) 

N/A 390 N/A 255 

          Total SAEK, Booked by LAPD 1102 96 1103 117 

 

PENDING ANALYSIS REQUEST 

          Total SAEK-RSDA Pending   15 15 

          Total SAEK-RSDA Pending, ≥ 30 Days from Booking   38 2 

 

ANALYSIS IN-PROCESS 

           Total SAEK-Analysis Pending Completion – ALL   N/A 240 

     Analysis Pending Completion – Internal   N/A 196 

     Analysis Pending Completion – Outsource  N/A 47 N/A 44 

 

     Internal Analysis Initiated – Internal    1,163 104 

     Analysis Contracted Out – Outsource 798 47 631 2 

 

Total No. of Days SAEK in Analysis since Request for Serology/DNA Analysis (RSDA) 

 Total Backlog:    ≥   90 Days   N/A 38** 

≥ 120 Days   N/A 13** 

≥ 150 Days   N/A 0 

≥ 180 Days   N/A 0 

 

ANALYSIS COMPLETE 

          Total SAEK Analysis Completed - ALL 1,412* 104* 1,380 84 

     SAEK Analysis Complete - Internal 81 27 531 61 

     SAEK Analysis Complete - Outsource 1,331* 77* 849 23 

     SAEK Unsuitable for Testing (Cat 4, Suspect Kit, Etc.) 216 7 192 14 

 

SAEK TESTING RESULTS 

     DNA Profiles Uploaded to CODIS 718 35 808 31 

 

          Total CODIS Hits 628 17 266*** 6 

     CODIS Hits – Case to Offender 618 17 255*** 2 

     CODIS Hits – Case To Case 10 0 14 4 

 

Notes: 

        Shaded areas were not tabulated, as data was not available from previous year. 

 

* SAEK in 2011were tabulated as complete, based on a sub-contractor analysis report. 

** Includes 2 retest sexual assault kits which are ≥ 120 days. 

***Numbers corrected for under-reporting in previous months. 

2011 YTD totals reconciled with RHD records.  


